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CCR No. 97-0978 Logged Date 6 / 1 8 / 9 7 Rev. - Request Type CCR

Priority Routine x Urgent Emergency Affected Release B.1 Change Class

Title (description)
Baseline NSIDC ICD

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

209-CD-020-001 AC-97-0077

RTM Change Start New Baseline x

Problem
NSIDC interface needs to be documented.

Proposed Solution
Document ECS/NSIDC interface in an ICD.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O x

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off x Security Subcontrct Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Steve McAllister (signed)    Steve McAllister      6/18/97
Signature Date

Office SMO Office Manager (signed)  Jim LeFebvre
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)    Paul Fingerman    7/3/97
Signature Date

CM01OC96  ECS


